Tennessee Wildlife Resources Agency

Tuesday, August 05, 2008 1:57 PM
TWRA Region 1
220/017-01-2006 $20,000.00 In House (Agency Resources) n/a Renovation
Yellow Creek Access Parking E $20,000.00 In House (Agency Resourses) n/a Active Construction 5/15/08: Waiting for water to go down, can't finish
220/017-01-2007 $555,000.00 TLM Associates, Inc. Evans, B. New Construction
Tree Seedling Cooler $243,329.00 Loggins, B. Construction Document Phase 5/05/08: Awaiting site topo and geological survey
3/11/08: Meet at new site, re-do site design and
Designer additional services
3/07/08: CDP documents here for review
3/07/08: Delay by Dept. moving site to remediated
hazardous waste site
12/10/07: DDP approved, NTP to CDP authorized
11/01/07: Program approved, NTP to combined
SDP/DDP authorized
220/017-01-2008 $456,000.00 TLM Associates, Inc. Evans, B. New Construction
Bogota Shop Replacement $0.00 Contract Executed - Awaiting NT Don Nichols
7/23/08: Take to SBC in August to merge with 220/017-
01-07
6/16/08: Design NTP issued
6/16/08: Designer Agreement executed
5/16/08: Contract sent to Designer for signatures
220/017-02-2008 $245,000.00 Martin, A. Demolition
Humboldt Hatchery Pond-Water $0.00 n/a SBC Approved - Awaiting Contra TWRA personnel will provide work.
220/017-03-2008 $20,000.00 Martin, A. Renovation
Obion River Boating Access $0.00 SBC Approved - Awaiting Contra TWRA personnel will do work.
220/017-04-2008 $20,000.00 Martin, A. Renovation
Forked Deer River Boating Acce $0.00 SBC Approved - Awaiting Contra TWRA personnel will provide work.
6 Projects $1,316,000.00 ( Total Budgeted Cost of Projects )
TWRA Region 2
220/018-01-2007 $51,000.00 n/a Re-roof Procure by General Services
Flintville Hatchery Roof Replac $0.00 n/a In Progress (Planning Projects & S 12/10/07: Bid for purchase is in progress
No designer required.
220/018-01-2008 $3,600.00 nla Demolition
Demolish Three Structures $0.00 n/a In Progress (Planning Projects & S 5/15/08: Not yet started
Approved 1/22/08 by Exe Subcommittee. Work
accomplished by force account labor.
2 Projects $54,600.00 ( Total Budgeted Cost of Projects )



TWRA Region 3

220/005-01-2008 $320,000.00 Martin, A. New Construction

Catoosa WMA Workbase Buildi $0.00 SBC Approved - Awaiting Contra Site preparation by TWRA personnel.
220/005-02-2006 $1,850,000.00 In House (Agency Resources) n/a Renovation

Replace Two Catoosa Bridges $1,850,000.00 n/a Program Verification Phase 5/15/08: Now in Design, should be in Constructio

Phase by Spring 2009
12/10/07: Federal Highway Admin. Doing design and
construction

2 Projects $2,170,000.00 ( Total Budgeted Cost of Projects )



TWRA Region 4

220/000-01-2008 $170,000.00 Martin, A. New Construction
New Lick Creek Refuge Workba $0.00 SBC Approved - Awaiting Contra Site preparation by TWRA personnel.
220/020-01-2007 $153,820.00 Mattern & Craig, Inc. Law, V. New Construction
Erwin Trout Hatchery-Oxygen | $121,000.00 Bowman & Sons Construction Compan  Edwards, T. Active Construction 5/13/08: Construction NTP
4/11/08: Construction contract executed
2/19/08: Bid date
1/03/08: CDP approved, NTP to Bid Date issued
12/10/07: Submittal by end of December
5/13/08: Pre-Construction Conference
5/13/08: Construction NTP
10/17/07: SDP/DDP approved, NTP to CDP issued
220/020-02-2006 $161,000.00 Shaw & Shanks Architects, P.C. Law, V. New Construction
Boone Lake Boat Storage Facilit $123,900.00 Law, V. Construction Closed Out Warranty Inspection due 6/06/09
6/26/08: Final Inspection
6/06/08: Substantial Completion Certificate issued
2/18/08: Construction NTP authorized
1/14/08: Construction Contract executed
3/14/08: Work delayed by wet weather
12/13/07: Funding revision by SBC
12/10/07: Add funds 12/13/07, start construction
contract
Bid date set for 12/04/07
10/25/07: CDP approved
220/020-02-2007 $545,000.00 In House (Agency Resources) n/a Renovation
Joachim Bible Waterfowl Refug $0.00 Ducks Unlimited n/a In Progress (Planning Projects & S Design services donated by Ducks Unlimited.
220/020-02-2008 $500,000.00 Martin, A. New Construction
New Lick Creek Refuge Impoun $0.00 SBC Approved - Awaiting Contra TWRA personnel will do the work.
220/020-03-2006 $65,000.00 In House (Agency Resources) In-House (Agency) New Construction
Holston River Bridge Access Sit $65,000.00 n/a In Progress (Planning Projects & S 12/10/07: Design in progress
Knoxville/work out access with TDOT
No Design Agreement is applicable
220/020-03-2007 $148,000.00 n/a n/a Renovation
Second Baptist Church Fishing $0.00 n/a In Progress (Planning Projects & S 5/15/08: Project just started
No Designer required
In Clinton, thirty year lease for property
220/020-03-2008 $140,000.00 Martin, A. New Construction
Eagle Bend Hatchery Ponds $0.00 SBC Approved - Awaiting Contra TWRA will provide work.
220/020-04-2007 $205,000.00 Falconnier Designs Law, V. New Construction
Royal Blue Office Building $176,015.00 n/a Construction Document Phase 5/12/08: DDP approved, NTP to CDP authorized
1/24/08: Design NTP-SDP authorized
12/18/07: Design contract executed
11/07/07: Design contract in signature process
220/020-04-2008 $60,000.00 Martin, A. Renovation
Norris Lake Boating Access $0.00 SBC Approved - Awaiting Contra TWRA personnel will provide work.
220/020-05-2007 $29,000.00 n/a n/a New Construction
Dandridge Bridge Boat Ramp E $0.00 n/a In Progress (Planning Projects & S No designer required.

TDOT building bridge, working with them on Hwy 92



220/020-07-2007
Buffalo Springs Hatchery Impro

$309,000.00
$0.00

nla
In House (Agency Resourses)

nla
n/a

Hazardous Material

In Progress (Planning Projects & S 5/15/08:

Project almost complete

12/10/07: Working with land owner on changes
No designer required.

220/020-08-2007
Eagle Bend Hatchery Maintenan

$250,000.00
$221,812.00

Barge Waggoner Sumner & Cannon

Law, V.

Edwards, T.

Re-roof

Bidding Phase 7/23/08:
7/08/08:
6/16/08:
6/13/08:

Phase

6/03/08:
5/15/08:

3/24/08
3/14/08
2/29/08

Bid Date

Pre Bid Conference

Bid Date set

CDP approved, authorized to proceed to Bid

DDP complete, authorized to proceed to CDP
Documents ready soon, per BWSC, mid-June

: SDP approved, NTP to DDP authorized
: Design NTP to SDP authorized

: Design Agreement executed

2/14/08:
contract

Designer lost contract originally sent, resent

11/20/07: Contract to Designer for signature

220/020-09-2007
Erwin Hatchery Maintenance

$85,000.00
$0.00

In House (Agency Resources)

n/a
n/a

Renovation

In Progress (Planning Projects & S No designer required.

14 Projects

$2,820,820.00

( Total Budgeted Cost of Projects )

Department Totals:

24 Projects Valued at

$6,361,420.00

( Total Budgeted Cost of Projects )
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